

Boadband Update – March 2018

Although the contract completion date for the new cabinet providing improved broadband services in Churchtown and Sebergham is 31 March, and the power and the copper connections have been made, there has been a delay in making the fibre connection. This is currently being worked on and we are informed that it should be completed during this next quarter.

Coverage in Welton has now been modelled and value for money checks are being completed with BDUK for the broader coverage plan, but no problems are expected. This is being added to the new delivery contract covering a number of areas and which runs until September 2019, but Welton is being treated as a priority and it is expected that it will be one of the early deliverables and should be operational well before then.